## 1. Project Objective for year (2007):

Provided Objectives (Anexa IIa)		Realized Objectives	Realization grade	Remarks**
1	structures for three-	Topology of vortex structures for three-dimensional separation	totally	
2			totally	
3				

\* totally / partially / unfulfilled

\*\* For partially / unfulfilled objectives it is to argue.

## 2. Projects Activities for 2007:

Provided Objectives (Anexa IIa)		Realized Objectives	Realization grade	Remarks**
	Asymptotic analysis around specific critical points separation: node, center, sea	Asymptotic analysis around specific critical points separation: node, center, sea	totally	
2	e	Defining the streamlines on wall and lines characteristic of hyperbolic type differential equations	totally	
3	Types of streamlines spectra of wall in three- dimensional separation	Types of streamlines spectra of wall in three-dimensional separation	totally	
4				
5				
6				
7				
8				
9				

\* totally / partially / unfulfilled

\*\* For partially / unfulfilled objectives it is to argue

## 3. Results delivered for year - 2007 :

Provided Objectives (Anexa IIa)		Realized Objectives	Realization grade	Remarks**
1	1 paper to publish in international database indexed journal	1 paper published in international database indexed journal	totally	
2	1 Conference paper	1 Conference paper	totally	
3				

## \* totally / partially / unfulfilled

\*\* For partially / unfulfilled objectives it is to argue

## 4. Performance criteria:

Performance criteria	NUMBER (Provide)	NUMBER (Realized)	Title*	Remarks**
Articles accepted for publication in ISI indexed journals	1	1	H. Dumitrescu, V.Cardos, Al.Dumitrache, "Modeling of inboard stall delay due to rotation" Journal od Physics: Conference Series, 75, 2007	
Articles accepted for publication in international database indexed journal				
National patent applications filled				
International patent applications filled				

\* Structura informations structure for papers : author, title, journal, year, page

\*\* For partially / unfulfilled objectives it is to argue

**5.** Publications or results arising from research and reported to the state budget funded by state budget and names mentioned UEFISCSU contract number:

Not

(Selectati)

### 6. Website address made on the project in progress:

http://www.ima.ro/PNII\_programme/ID\_880/IDEI\_152\_07.htm

# 7. There have been requests for the vacant position funding for scientists in training in 2008

(Selectati)

Not

8. Failures / difficulties encountered in the project in the reporting year::

3

### 9. Suggests on reporting:

Taking into account of deadlines and budget originally planned in the contract.

### LEGALITY AND IS THEREBY CERTIFY THE ACCURACY CONTAINED IN THIS ANNUAL ACTIVITY REPORT

#### DATA: 14.12.2007

**RECTOR/DIRECTOR,** Name, Surname:Acad. Marius Iosifescu Signature:

### DIRECTOR EC./CONTABIL SEF

Name, Surname: Grigore Florica Signature:

### **PROJECT DIRECTOR,**

Name, Surname:Dumitrescu Horia-Teodor Signature